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Department of Energy 

ROCKY FLATS FIELD OFFICE 
P.O. BOX 928 

GOLDEN, COLORADO 80402-0928 

SEP 0 6 7995 

Mr. Joe Schieffelin 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Public Health and Environment 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222- 1530 

Mr. MartinHestmark 
U.S. Environmental Protection Agency, Region VIII 
ATTN: Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 

Gentlemen: 

%-DOE- 1412 1 

000058106 

The comments on the Draft Final Phase II Resources Conservation and Recovery Act Facilities 
Investigation OiFI)/Remedial Investigation gU) Report for Operable Unit 2: 903 Pad, Mound, 
and East Trenches Area have been received from the United States Environmental Protection 
Agency (EPA), Region Vm, and the Colorado D e p m e n t  of Public Heaith and Environment 
(CDPHE). EPA comments were 22 pages in length and CDPHE comments were 12 pages. 
As a result of the sheer volume of comments, and the serious nature of some of them, the 
Department of Energy, Rocky Flats Field Office requests an extension to the Interagency 
Agreement Table 6 milestone for submission of the Final Phase II RFI/RI Report for Operable 
Unit 2 from September 21, 1995, to October 23, 1995. 

As per Part 42, Extensions of the hteragency Agreement, this request is being submitted in a 
timely fashion, after we have assessed the extent of the EPA and CDPHE comments. The 
extension request is based on Para,mph 222Q3). The good cause for the delay is the timeliness 
of the comments from CDPHE: they were received on August 23. These comments, or 
notification that no comments would be made, were needed to finalize the report. The 
comments were expected before August 1, 1995. 

Steven W. Slaten 
LAG Project Coordinator 
Environmental Restoration 

cc: 
J. Wienand, ER, RFFO 
D. Lindsay, OCC, REF0 
D. Sargent, SPS, RFFO 
C. Gesalman, HQ 
T. Hedahl, KH 
Administrative Record 
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